
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:42 PM
Run date

Time

Reviewer: Wright, Doug 27-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 364 Date: 21-Jun-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 02:30 pm Break: 00:30 Over Time:

Const Calendar Day: 651

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the punch list in lift 4 . They started
at 7:00 AM.

Barry , Carlos , Dustin , & Ryan had to work on the façade boxes . Crews had to work on the C
channels on the top & bottom plates , place the PTFE on the beveled washer plates & on the C channels ,
& work on the corner plates . They started at 7:10 AM.

Barry & Carlos had to work on the façade at 119 meters . Dustin & Ryan had to work on the façade
at 123 meters .

In addition to that , Ryan & Guo had to work on the top flange on the outer strut of the East struts .
They had to remove 5 bolts , cut one bolt , & remove the 3 millimeter washer , install , & snug the bolts .
Crews were done at 10:20 AM.

Michael & Pablo had to work on the grating & hand rails . Crews had to place the remaining clips on
the grating for the permanent platforms & tighten them .

In addition to that , crews had to work on the hand rails . They had to drill the missed holes on the top
plates . Crews started at 7:15 AM.

At 10:20 AM. all crews were called to work on the OBG. Crews had to wrap up their tools , &
equipments. Crews left at 10:35 AM.

Erection tower crews had to work on the gantry . Crews had to disassemble the gantry accessories ,
the lower frame , East catwalk , fly them out of the site & set them on the W line .

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL BALWINSKIIronworker 4.00 0.00 0.00 4.00

JNM GUOWU CHENIronworker 4.00 0.00 0.00 4.00

JNM DUSTEN CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 364 Date: 21-Jun-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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